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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT A - LIST OF ACRONYMS

The following list of acronyms may be used in this contract.

ACWP
ADR
AFL-CIO
ALARA
ASME
ANSI
BCWP
BCWS
B&R
CD-ROM
CERCLA
CFR
CcO
COR
CPI
CPIF
CSPI
DEAR
DNFSB
DOE
DQO
ECOLOGY
EMR
EPA
EPCRA
ERISA
ES&H
ESQ&H
FAR
FOCI
FY
HCA
HLW
HUBZone
HWMA
ICD
ISMS
JOBBS
LAW
LDR
MEPP
MS
MSDS
MTG
NEPA
NQA
NOC
NOV
NOAV
NRC
NTE

Actual Cost of Work Performed

Alternative Dispute Resolution

American Federation of Labor-Congress of Industrial Organizations
As Low As Reasonably Achievable
American Society of Mechanical Engineers
American National Standards Institute
Budgeted Cost of Work Performed
Budgeted Cost of Work Scheduled
Budgeting and Reporting

Compact Disc-Read Only Memory
Comprehensive Environmental Response, Compensation, and Liability Act of 1980
Code of Federal Regulations

Contracting Officer

Contracting Officer Representative

Cost Performance Index

Cost Plus Incentive Fee

Cost and Schedule Performance Index
Department of Energy Acquisition Regulation
Defense Nuclear Facilities Safety Board
U.S. Department of Energy

Data Quality Objectives

Washington State Department of Ecology
Experience Modification Rate

U.S. Environmental Protection Agency
Emergency Planning and Community Right-To-Know Act of 1986
Employee Retirement Income Security Act of 1974
Environment(al), Safety and Health
Environment(al), Safety, Quality and Health
Federal Acquisition Regulation

Foreign Ownership, Control or Influence
Fiscal Year

Head of the Contracting Activity

High-Level Waste

Historically Underutilized Business Zone
Hazardous Waste Management Act
Interface Control Document

Integrated Safety Management System
Job Opportunities Bulletin Board System
Low Activity Waste

Land Disposal Restrictions

Multiple Employer Pension Plan

Mail Stop

Material Safety Data Sheet
Metric Tons of Glass

National Environmental Policy Act of 1969
Nuclear Quality Assurance

Notice of Construction

Notice of Violation

Notice of Alleged Violation

Nuclear Regulatory Commission

Not to Exceed
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OCl Organizational Conflict of Interest

ORP U.S. Department of Energy, Office of River Protection

OSHA Occupational, Safety and Health Administration

PBS Project Breakdown Structure

PSD Prevention of Significant Deterioration

PAAA Price Anderson Amendments Act of 1988

PL Public Law

PCB Polychlorinated biphenyls

PPA Pollution Prevention Act of 1990

ppm Parts Per Million

QARD Quality Assurance Requirements and Description for the Civilian Radioactive Waste
Management Program

RCRA Resource Conservation and Recovery Act of 1976

RFP Request for Proposal

RL U.S. Department of Energy, Richland Operations Office

ROD Record of Decision

RPP River Protection Project

SAS Safeguards and Security

SEB Source Evaluation Board

SF Standard Form

SIC Standard Industrial Classification

SPI Schedule Performance Index

SRD Safety Requirements Document

TBD To Be Determined

TIN Taxpayer ldentification Number

TPA Hanford Federal Facility Agreement and Consent Order (also known as Tri-Party Agreement)

TRU Transuranic (waste)

TSCA Toxic Substances Control Act of 1976

TSR Technical Safety Requirements

UCNI Unclassified Controlled Nuclear Information

uscC United States Code

WAC Washington Administrative Code

WBS Work Breakdown Structure

WDOH Washington State Department of Health

WTP Hanford Tank Waste Treatment and Immobilization Plant
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT B
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT C
GOVERNMENT-FURNISHED PROPERTY AND GOVERNMENT-FURNISHED EQUIPMENT

Government-Furnished Property and Government-Furnished Equipment as referenced in Section C.9,
Interface Control Documents.
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SECTION J — LIST OF ATTACHMENTS
ATTACHMENT D - SMALL BUSINESS SUBCONTRACTING PLAN

Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

1. Name of Prime Contractor: Bechtel National, Inc. (BNT)
Address: 2435 Stevens Center Place
Richland, WA 99354

2. Prime Contract Number: DE-AC27-01RV14136
Total Estimated Contract Cost (TECC): $10.446 498,000
Contract Period of Performance: 12/11/2000 through 8/15/2019
Place of Pertormance: Hanford Site, Richland, WA

Description of Contract Requirements: Bechtel National, Tnc. is leading a projeet to design, build and start up the world's largest
complex of waste treatment facilities. The plant will use a process known as vitrification to immobilize some of the 53 million
gallons of chemical and radioactive waste now stored m Hanford's 177 aging tanks. The project team 1s divided into
Engineering, Construction, Operations and Business arcas.

In execution of BNI's responsibilities under the contract for the Waste Treatment Plant Project, BNI will comply with Public Law
95-507, FAR 52.219-8 and 52.219-9 and DEAR 952.219-9 10 maximize the utilization of small business concerns for purchasing
goods and services. In compliance with DOE Acquisition Letter 2005-06, dated 3/11/05, the subcontracting base excludes
subcontracts involving performance outside of the U.S. and purchases from Bechtel Corporation and its affiliates. Data sources
will be the Bechtel Procurement System (BPS), the Beard System (SAM) and the Bechtel Accounts Payable System.

I'he following plan provides our Small Business Subcontracting Plan as a percent of the total planned subcontracting effort and
the subcontracting effort available:

Total estimated dollars available for subcontracting: §4,754.549.000
Subcontracting Planued Percentage of Total
Dollar Amount Estimated Subcontracting

Category Effort

. . 1 $1,920,837.79 40.4%
Total planned and available for subcontracting to SB concerns 51,920,837,736 0.4%
Total p!am_led and a_vm‘lable for subcontracting to SDBB $ 166400215 350,
concerns (included m SB concern numbers)
Fatn P avatla a [ Q ~ Aty OIS
Total pinm.lcd and a}fdlldbi; for subcontracting to WOSB $ 190,181,960 4.0%
concems (included i SB concern numbers)
Total phlﬂ'l-led and alvallab}e for subcontracting to HUBZone SB $ 76072784 L6%
concerns (included in SB concern numbers)
Total planned and available for subcontracting to Native
American Qwned business concerns (included in SB concern § 47,545,490 1.0%
numbers)
Total planned and available for subcontracting to Veteran- \ R

. e 237,12 5.0%

owned SB concemns (included in SB concern numbers) $ 727450 "
Total planned and available for subcontracting to Service-
Disabled Veteran-owned SB concerns (included in SB concern | § 7,131,824 0.15%
numbers)
Total dollars for 5ubcontmctmg to Washmgtqn and Oregon $1,664.092.150 35.0%
based business (includes large and small business)

Page | of 5
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Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN
3. Potential Subcontracting Opportunities for Small Business
[tems to be subcontracted under this contract and the types of business supplying them are:
Subcontracting [tems Large Small | Disadvantaged | Woman- | HUBZone | Veteran- | Service
Business | Business Small Owned Small Owned | Disabled
Business Small Business Small Veleran-
Business Business | Owned
Construction X X X X X X X
Roofing/Siding X X X X
Architectural Specialties/ X X X X X
Casework )
NDFE/other Testing X < v
Lguipment/Piping Insulation X | X X X
Surfacing/Paving X | |
Surveying X | X X X X X
Llevators X
Gas Svstems X
Transportation/Freight X X
[ Misc Construction Serviees X X X X X X X
! Mise Construction Equip X X X X X X X
Pipe/Valves/Fittings X X X X X X X
Civil/Structural/Architectural X X X X X X
Concrete Anchors X X X X
Fabricated Metal Embeds X
Electrical X X X X X X
Fiber Opiic/Power Cable X X X X X X
TS Fused Panels X
Through Wall Lighting X X X
Instrumentation & Controls X X X X X X
Laboratory Equipment | X X X X X X
Flow Instruments X X
Process Gauges X X
Instrument Hoses X X X X
Transmitters X X
Cestum/Air/Seismic/ X X X X
Contamination Monitors
Jumpers/Melter X X X X X
Rigid Process Jumpers/Fab X
Pulse Pot Frames X
Gaskets/Connectors X X X X
Heat Exchangers X X X X X
Mechanical HVAC X X X X X X X
Cranes/Lift Beams X X
Pressure Vessels/Pumps X X X X X X X
Metal Fabrication X X X X X X X
Piping Racks/Specialty Items X X X X X X
Chiller Plant/Cooling Tower X X X X X X X
Bulgesidbsorbers/Tanks X X X X X X X
HEPA/Inline Filters X X X X
Demisters/Humidifiers X X
Expansion Joints/Compressors X X X
Chemicals/Storage X X X X X
Technical/Engineering X X ) X X
Services & Office Products
Page 2 of §
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Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

4. Method Used to Develop Subcontracting Goals
The method used to develop the subcontracting goals for small business (SB), small disadvantaged business (SDB), woman-owned
small business (WOSRB), HUBZone small business (HUBZone), veteran-owned small business (VOSB) and service-disabled veteran-
owned small business (SDVOSB) concerns is described as follows:
To establish our subcontracting goals and commitments, we gathered available WTP information, forecast probable acquisition needs,
and analyzed project estimates. We also used our collective DOE experience to determine potential requirements and contingencies.
Our subcontracting goals are both realistic and attainable. The goals will be reached by:

e Utilizing acquisition procedures to ensure small business concerns participation.

e Requiring the inclusion of appropriate small business concerns participation as a proposal/bid requirement in future

procurements.

5. Methods Used to Identify Potential Sources for Solicitation
The method used to identify potential sources for solicitation purposes is as follows:
o Utilize the Central Contractor Registration (CCR) Dynamic Small Business Search Database formerly known as the U.S.
Small Business Administration’s PRO-Net supplier database.
o Utilize Bechtel’s Global Supplier Information System. (GSIS)
e  Coordinate with other DOE Hanford Site Prime Contractors to seek information on small, small disadvantaged, woman-
owned, HUBZone, veteran-owned and service disabled veteran owned small businesses
¢  Coordinate with the State and Regional Small Business Administration representatives and resources.
e Participate in various regional small, small disadvantaged, woman-owned, HUBZone, veteran-owned and service disabled
veteran owned small businesses trade associations.
s Sponsor and participate in trade fairs to inform small, small disadvantaged, woman-owned, HUBZone, veteran-owned, and
service disabled veteran-owned small businesses about upcoming procurement opportunities.

6. Indirect Costs

Indirect costs are ( ) are not (X) included in the above goals, If indirect costs have been included, describe the method used to
determine the proportionate share of such costs to be allocated as subcontracts to small, small disadvantaged, woman-owned,
HUBZone, veteran-owned, and service disabled veteran-owned small business concerns.

7.  Administrator of Small Business Subcontracting Plan
The following individual will administer the subcontracting program:

Name: Scott Harrison, Manager, Procurement & Subcontracts
Address: 2435 Stevens Center Place
Richland, WA 99354
Telephone:  (509) 371-2931 .
Email: swharris@bechtel.com

This individual’s specific duties as they relate to the firm’s subcontracting program are as follows. General overall responsibility
for review and monitoring execution of the plan including but not limited to:

s Ensure that source lists of potential subcontracts for which goals are established herein are maintained.

s Ensure that procurement packages are structured to permit small, small disadvantaged business, woman-owned, HUBZone,
veteran-owned, and service disabled veteran-owned small business concerns to participate to the maximum extent possible.

e When the number of prospective sources is not adequate, seek out other SB concerns through the use of mass media tools
such as internet bulletin boards;

o Mentor SB’s currently under subcontract, enhancing their ability to provide timely, cost-effective, quality services;

e Attend SB training, monitor program changes to ensure compliance - review, revise, amend applicable procedures;

o Advise other personnel of the purposes of this program and ensure adequate support by all concerned.

s Maintain records showing Bechtel’s performance compared with the goals established herein and submit information on the
forms specified in the contract in a timely manner.

o Established liaison with the Small Business Administration and representatives {o obtain assistance in finding competent
small, small disadvantaged business, woman-owned, HUBZone, veteran-owned, and service disabled veteran-owned small
business concerns for this and future work.

s Coordinate with other Hanford Site Prime Contractors to secure data on small, small disadvantaged, woman-owned,
HUBZone, veteran-owned, and service disabled veteran-owned small businesses and their capabilities,

s Report to the WTP Project Director on the progress made towards meeting the Small Business Subcontract Plan goals and
identification of action items to continuously improve on the plan.

Page 3 of 5 ]
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Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

8. Implementation
The following efforts will be made to assure that small, small disadvantaged, woman-owned, HUBZone, veteran-owned, and service
disabled veteran-owned small business concerns will have an equitable opportunity to compete for subcontracts:

(a) Identify known potential sources as large concerns, small business, small disadvantaged business, woman-owned small
business, HUBZone small business, veteran-owned small business, and service disabled veteran-owned small business
CONCerns.

() Include small, small disadvantaged, woman-owned, HUBZone, veleran-owned, and service disabled veteran-owned small
business concerns in Request for Proposals where such concerns are known to exist and are qualified to supply the item(s) or
service being procured.

(c) Assist all small business concerns in providing management counseling on request.

(d) Provide sufficient bid solicitation time for preparation of proposals, quantities, specifications, and delivery schedules to
facilitate participation.

(e) Participate in small business, small disadvantaged business, woman-owned business, HUBZone, veteran-owned small
business, and service disabled veteran-owned small business trade fairs and conferences. Provide promotional aclivities,
which increase community awareness of subcontracting opportunities.

(f) Prepare work scopes to develop opportunities, which can be bid and executed by all small business concerns.

(g) Maintain good working relationships with Small Business Administration representatives to obtain assistance and
coordination in finding capable SB’s;

9. Subcontract Flow-Down

The clause entitled “Utilization of Small Business Concerns” will be included in all subcontracts that offer further subcontracting
opportunities and all subcontractors (except small business concemns) who receive subcontracts in excess of $550,000 ($7,000,000 for
construction of any public facility) will be required to adopt a similar plan.

10. Reports, Studies, and Surveys

The Offeror/Subcontractor will cooperate in any studies or surveys as may be required; submit periodic reports in order to allow the
Government 1o determine the extent of compliance with the subcontracting plan; submit the “Individual Subcontracting Report” (ISR),
and “Summary Subcontracting Report” (SSR) in accordance with the instructions on the Electronic Subcontracting Reporting System
(eSRS) website at www.esrs.gov; and ensure that its subcontractors agree 1o submit reports online utilizing eSRS.

ISR data must be submitted online at www.esrs.gov on a semi-annual basis on or before April 30 and October 31. S5R data must be
submitted online at www.esrs.gov on or before October 3 1.

11. Records
The types of records that will be maintained to demonstrate the procedures adopled to ensure compliance with the requirements and
goals of the Small Business Subcontracting Plan include:

a. Source lists (e.g., CCR’s Dynamic Small Business Scarch database, formerly PRO-Net), guides, and other data that identify
small business, small disadvantaged business, woman-owned small business, HUBZone small business, veteran-owned small
business and service-disabled veteran-owned small business concerns.

b. Organizations contacted in an attempt to locate sources that are small business, small disadvantaged business, woman-owned
small business, HUBZene small business, veteran-owned small business or service-disabled veteran-owned small business
concerns.

¢. Records on each subcontract solicitation resulting in an award of more than $ 100,000, indicating:
e  Whether small business concerns were solicited and, if not, why not;
e  Whether small disadvantaged business concerns were solicited and, if not, why not;
e  Whether woman-owned small business concerns were solicited and, if not, why not;
¢  Whether HUBZone small business concerns were solicited and, if not, why not;
®  Whether Native-American small business concerns were solicited and, if not, why not
¢  Whether veteran-owned small business concerns were solicited and, if not, why not;
o Whether service-disabled veteran-owned small business concerns were solicited and, if not, why not; and

s Ifapplicable, the reason award was not made to a small business concern.

Page 4 of 5
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Waste Treatment Plant Project
SMALL BUSINESS SUBCONTRACTING PLAN

d.  Records of any outreach efforts to contact:
¢ Trade associations
¢ Business development organizations

o Conferences and trade fairs to locate small business, small disadvantaged business, woman-owned small business,
HUBZone small business, veteran-owned small business and service-disabled veteran-owned small business
sources.

e.  Records of internal guidance and encouragement provided to acquisition personnel through:
o Workshops, seminars, training, etc.
e Monitoring performance to evaluate compliance with the program’s requirements.

f. Ona contract-by-contract basis, records to support award data submitted, including the name, address, and business size of
each subcontractor.

Signed:

Date: OS‘/@é/OZ

Typed Name: T. Feigenbaum
Company:  Bechtel National, Inc., Waste Treatment Plant Project

Title: Project Director

Plan Accepted by: 7~/ < # g
(DOE ORP Contracting Officer)

Z

V'

Date: DS

Page 5 of 5
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SECTION J = LIST OF ATTACHMENTS
ATTACHMENT E - LIST OF APPLICABLE DIRECTIVES (LIST B-DEAR 970.5204.78)

(a) Environmental, safety and health (ES&H) requirements appropriate for work conducted under this

Contract that have been determined by a DOE approved process to evaluate the work and the
associated hazards and identify an appropriately tailored set of standards, practices and controls:

DOCUMENT NUMBER DATE TITLE
DELETED (M130)
DELETED (M166)
DELETED (M166)
DELETED (M166)
DELETED (M166)

RL/REG-97-04 08/02 DELETED (206)

RL/REG-97-05 07/19/61 | DELETED (206)
DELETED (M166)

RL/REG-98-05 97014/99 | DELETED (206)

RL/REG-98-06 06/36/99 | DELETED (206)

RL/REG-98-14 06/29/98 | DELETED (206)

RL/REG-99-17 04/25/6% | DELETED (206)

RL/REG-2000-03 05/04/01 | DELETED (206)

DOE O 420.1B, CRD 12/22/05 | Facility Safety (Partial Implementation per CCNs 168377
(ORP 07-WTP-306) and 170076) (M133) to include
Office of Environmental Interim Policy, “Code of Record
for Nuclear Facilities” dated September 3, 2009. (M170)
(M175)

DOE O 470.2B, CRD 10/31/02 Independent and Performance Assurance Program
(M175)

Additional Directives applicable to this Contract. The directive(s) or applicable section(s) of the
directive(s) are applied as specified in other Sections of this Contract.

DOCUMENT DATE TITLE CROSS REFERENCE
NUMBER
06-AMD-050 08/28/06 | Office of Environmental The letter is effective
(CCN 144548) Management Interim regardless of comment above
Guidance, “Safety Integration at (b) (M175)
into Early Phases of
Environmental Management
Facility Design.” (M084)
DOE/RL-88-21 10/01/96 | Double-Shell Tank Unit Permit | Contract Clause C.6, Standard
12/21/99 | Application 7(e)(4)(vi)(B) & Contract
Clause C.8, Specification 7,
7.2.1.4and 7.2.2.1;
Specification 8, 8.2.1.4 and
8.2.2.1 (M175)
DOE/EM-0093 12/96 Waste Acceptance Product Contract Clause C.8,
Specifications for Vitrified High | Specification 1, 1.2.1.4 and
Level Waste Forms (WAPS) 1.2.2.1.1 (M175)
Revision 2 (M114)
DOE/RL-94-02 06/2010 Hanford Emergency Contract Clause C.6, Standard
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DOCUMENT DATE TITLE CROSS REFERENCE
NUMBER
Management Plan (Revision 4, | 4(j) and Standard 7(e)(1) Table
June 2010) (A197) S7-1 (M175) Refer to Note 5
(A197)
DOE M 140.1- 03/30/01 | Interface with Defense Nuclear | Contract Clause C.4 (d)
1B, CRD Facilities Safety Board. (M175)
DOE O 142.3A, | 10/14/10 | Unclassified Foreign Visits and | The order is effective
CRD Assignments Program. regardless of comment above
(M047) (M124) (204) at (b) (M175)
DOE-O-2051A; | 12/4/06 DELETED (M194)
CSRbB
DOE M- 205.1-2 DELETED (M175)
BOEM2051-5; DELETED (M194)
CRDB
DOE-M-205:1-6; DELETED (M194)
CRD
DOE-M2051-% DELETED (M194)
CRD
DOE-M-205:1-8; DELETED (M194)
CRD
DOE 0 210.2, 06/16/06 | DOE Corporate Operating Contract Clause H.49 (M175)
CRD Experience Program (M077)
Reporting Fraud, Waste, and Refer to Note 3 (M175)
ggg ©221.1A, 04/19/08 | Abuse to the Office of
Inspector General. (M133)
DOE O 221.2A, 02/25/08 Cooperation with the Office of | Refer to Note 3 (M175)
CRD Inspector General. (M133)
Implementation of Department | Contract Clause H.46 (M175)
DOE O 226.1A, | 7/31/07 of Energy Oversight Policy
CRD (M069) (M108)
DOE O 231.1A 08/19/03 | Environment, Safety, and Contract Clause C.6, Standard
Health Reporting (M033) 1(d)(5) and (6) (M175)
DOE M 231.1- Environment, Safety and Contract Clause C.6, Standard
1A, Change 2, 06/12/07 | Health Reporting Manual 1(d)(6) and Standard 7(e)(1)
CRD (M175) Table S7-1 (M175)
DOE M 231.1-2, | 8/19/03 Occurrence Reporting and Contract Clause C.6, Standard
CRD Processing of Operations 1(d)(5) and (6) (M175)
Information (M057)
SCRD M 231.1- | 7/24/06 Occurrence Reporting and Contract Clause C.6, Standard
2 Processing of Operations 1(d)(5) & (6) (M175)
Information Revisionl (M057)
(06-AMD-043) (M068)
HFID 232-1B 09/08/99 | Notification and Reporting of Contract Clause C.6, Standard
Operations Information 4(j) and Contract Clause
H.24(c) (M175)
DOE N 234.1 Reporting of Radioactive The notice is effective
CRD o 02/27/08 | Sealed Sources (M130) regardless of comment above
at (b) (M175)
DOE O 241.1, 08/17/98 | Scientific and Technical Contract Clause G.8(c) (M175)
CRD Information Management
10/01/08 Quality Assurance Contract Clause C.6, Standard

DOE/RW-0333P

Requirements and Description
for the Civilian Radioactive

2(a)(2)(v), Standard 5(d), and
Standard 7(e)(3)(ii)(A) and




WTP Contract
Contract No. DE-AC27-01RV14136

Section J

Conformed Through Modification No. 216

DOCUMENT DATE TITLE CROSS REFERENCE
NUMBER
Waste Management Program Contract Clause C.8,
(QARD) — Revision 20 (M099) | Specification 1, 1.2.1.7,
(M134) 1.2.2.1.1, and 1.3 (M175)
DOE O 350.1, 02/23/10 | Contractor Human Resource Contract Clause H.37 (M175)
Chg 3, CRD Management Program (M171)
(M175)
DOE/RW-0351 5/31/07 Waste Acceptance System Contract Clause C.6, Standard
Requirements Document 2(a)(3)(vii)(E) and Standard
(WASRD) - Revision 5 (M114) | 6(c)(2) and Contract Clause
C.8, Specification 1, 1.2.1.3
and 1.2.2.1.1 (M175)
DOE O 413.3A, | 07/28/06 | Program and Project Contract Clause C.6, Standard
CRD Management for the 1, opening paragraph, (a),
Acquisition of Capital Assets (b)(3) and (c)(1) (M175)
(M055) (M0O76)
DOE M 413.3-1 | 03/28/03 | Project Management for the Contract Clause C.6, Standard
Acquisition of Capital Assets 5(a)(6) and (k) (M175)
(M055) Applicable to Standard
5 only (A164).
DOE O 414.1C, | 04/16/10 | Quality Assurance (M066) Contract Clause C.6, Standard
CRD 7(€)(3)(i) & (iv) (M175)
DOE O 422.1, 06/29/10 | Conduct of Operations (207) The notice is effective
CRD regardless of comment above
at (b). Contractor shall
implement consistent with
CCN 229138.
DOE O 425.1D, | 04/16/10 | Verification of Readiness to Contract Clause C.6, Standard
CRD Start Up or Restart Nuclear 5(a)(5), (c)(6), (e)(2), (f), and
Facilities (M033) (A190) (9) (M175)
DOE O 435.1, 08/28/01 | Radioactive Waste Implementation of this DOE
Chg 1, CRD Management. CRD using the graded
approach; approved by 04-
WEC-004; CCN 081173
satisfies the comment above at
(b). (M130) (M175)
DOE M 435.1-1 | 07/09/99 | Radioactive Waste Contract Clause C.8,
Management Manual Specification 2, 2.2.1.13,
2.2.2.23, & 2.4 (M175)
DOE M 441.1-1, | 03/07/08 | Nuclear Material Packaging The manual is effective
CRD regardless of comment above
at (b) (M130) (M175)
DOE O 442.1A 06/06/01 | Department of Energy The order is effective
& Supplemented Employee Concerns Program regardless of comment above
Rev. 1, CRD (A029) at (b) (M175)
DOE M 442.1-1, | 11/16/06 | Differing Professional Opinions | The manual is effective
CRD Manual for Technical Issues regardless of comment above
Involving Environment, Safety | at (b) (M175)
and Health (M095)
DOE M 450.4-1, | 11/01/06 | Integrated Safety Management | Attachment 1 to Contract
CRD System Manual. Modification M097 —

Contractor Requirements
Document (M097) (M175)
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DOCUMENT DATE TITLE CROSS REFERENCE
NUMBER
DOE M 470.4-1, | 08/26/05 | Safeguards and Security Refer to Note 1 (M175)
CRD Program Planning and
Management (M136) (M171)
DOE M 470.4- 07/23/09 | Physical Protection Contractor shall implement
2A, CRD consistent with 08-ESQ-116
(CCN 181839) and confirmed
by CCN — 208288) (A164)
(M175)
DOE M 470.4- 01/16/09 | Information Security Manual Refer to Note 2 (M175)
4A (M145)
DOE 0O 471.3, 4/9/03 Identifying and Protecting Contract Clause H.50 (M175)
CRD Official Use Only Information
(M087)
DOE M 471.3-1, | 4/9/03 Manual for Identifying and Contract Clause H.50 (M175)
CRD Protecting Official Use Only
Information (MQ087)
DOE O 475.1, 12/10/04 | Counterintelligence Program Contract Clause C.6, Standard
CRD (M071) 8(c) (M175)
DOE/RW-0511, | 01/2007 Integrated Interface Control Contract Clause C.8,
Volume |, Rev. 3 Document (IICD), High-Level Specification 1, 1.2.1.10 and
Radioactive Waste and U.S. 1.2.2.1.1 (M175)
Department of Energy and
Naval Spent Nuclear Fuel to
the Civilian Radioactive Waste
Management System (M114)
DOE O 551.1C, | 06/24/08 | Official Foreign Travel. Refer Contract Clause 1.109 (M175)
CRD to Note 4. (M141) (M175)
DOE-HDBK- 12/2004 DOE Electrical Safety The order is effective
1092-2004, Handbook. Refer to Note 6 regardless of comment above
Appendix A (209) at (b).
RL/REG-2000- 07/03 Industrial Health and Safety Contract Clause C.6, Standard
04 Oversight Plan (M033) 4(j) and Standard 7(e)(1)(ii)
(M175)
DOE/ORP-2000- Deleted through Contract
06 Modification M082 (M175)
DOE STD 3009 | 1994 Preparation Guide for DOE Contract Clause C.6, Standard
Nonreactor Nuclear Facility 9, Table S9-1 (M175)
Safety Analysis Reports
(Change Notice 3, March
2006) (A029) (M152)
DOE O 07/12/01 | Personnel Selection, Contract Clause C.3(f)(6) and
5480.20A, Qualification, and Training Contract Clause C.6, Standard
Change 1, CRD requirements for DOE Nuclear | 5(j)(viii) (M175)
Facilities (M152)
SCSP 5/9/06 Richland Regional Office Site Contract Clause C.6, Standard

Counterintelligence Support
Plan Hanford Site - Bechtel
National, Inc. (MQ71)

8(c) (M175)

Notes:

1. Implementation of DOE M 470.4-1, CRD includes the following Sections:

. Section A, Safeguards and Security Program Planning and Management
. Section F, Performance Assurance Program
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. Section G, Survey, Review, and Self-Assessment Programs
. Section |, Facility Clearances and Registration of Safeguards and Security Activities
. Section J, Safeguards and Security Training Program
. Section K, Safeguards and Security Awareness Program
. Section N, Incidents of Security Concern

Please refer to CCN 182640 for detailed information on the implementation of each section.
2. Contractor scope of DOE M 470.4-4A is limited to the OPSEC requirements listed in ORP Letter 08-ESQ-318
(CCN 192555) which states that the following actions are required:
. Appoint an OPSEC Representative;
. Ensure the OPSEC Representative attend Hanford OPSEC Working Group meetings on a quarterly

basis;

. Obtain OPSEC/Security Awareness Posters from Project Hanford Management Contracts Safeguards
and Security Awareness Manager and ensure they are posted in BNI working areas; and

. Annually conduct three OPSEC Reviews/Assessments of BNI work areas.

3. The Contractor shall implement DOE O 221.1, CRD and DOE O 221.2, CRD into all new subcontract awards
beginning January 1, 2003, except for those acquisitions for commercial items and for any new acquisition awards
under $100,000. DOE O 221.1A, DOE and DOE O 221.2A, CRD shall be implemented into all new subcontract
awards beginning October 01, 2008, using the same criteria. Flow down of the requirements of these DOE Order
CRDs to Subcontractors using these criteria meets the intent of ensuring compliance with the DOE Order CRD
requirements.

4. This Order included by Modification No. A029 and deemed to be the “subsequent version of the order in effect at
the time of award” per DEAR 952.247-70.

5. The Contractor shall implement Rev. 4 (June 2010) of DOE/RL-94-02 over a period of one year as described in
CCNs 207914 and 227444 (10-WTP-291).

6. Implementation of DOE-HDBK-1092-2004, Appendix A, shall be consistent with CCN 229141.
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT F — KEY PERSONNEL

Name

Frank Russo

Richard (Rick) Bradford

William (Bill) Gay Il

Joseph St. Julian
Rayford L. Patterson
William T. Clements

Donna Busche
Linda M. Weir

Dennis Hayes
Thomas M. Patterson
Tyrone Troutman, Jr.
Sandra Sawyer

Scott S. Crawford
Mark Watts

Position_ (M110) (M130) (M133) (M147)
(M152) (A164) (206) (208)

Project Director
Deputy Project Director / Project Manager

Assistant Project Director (Quality & Safety
& Plant Operations)

Area Project Manager (High-Level Waste)
Area Project Manager (Pretreatment)
Area Project Manager (Low Activity
Waste/Balance of Facilities/Analytical
Laboratory)

E&NS Manager

Quiality and Performance Assurance
Manager

Plant Operations Manager

Manager of Engineering

Manager of Construction

Assistant Project Director (Business
Services)

Prime Contracts Manager

Manager, Procurement and Subcontracts
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT G — PERFORMANCE GUARANTEE AGREEMENT

For value received, and in consideration of: and in order to induce the United States (the
Government) to enter into Contract DE-AC27-01RV14136 for the design, construct, and commission of
the Waste Treatment and Immobilization Plant (WTP) to treat and immobilize Hanford tank waste
(Contract dated, December 11, 2000), by and between the Government and Bechtel National, Inc.
(Contractor), the undersigned, Bechtel National, Inc.(Guarantor), a corporation incorporated in the State of
Nevada with its principle place of business at 45 Fremont Street, San Francisco, CA 94105, hereby
unconditionally guarantees to the Government (a) the full and prompt payment and performance of all
obligations, accrued and executory, which Contractor presently or hereafter may have to the Government
under the Contract, and (b) the full and prompt payment and performance by Contractor of all obligations
and liabilities of Contractor to the Government, fixed or contingent, due or to become due, direct or
indirect, now existing or hereafter and howsoever arising or incurred under the Contract, and Guarantor
further agrees to indemnify the Government against any losses the Government may sustain and
expenses it may incur as a result of the enforcement or attempted enforcement by the Government of any
of its rights and remedies under the Contract, in the event of a default by Contractor hereunder, and/or as
a result of the enforcement or attempted enforcement by the Government of any of its rights against
Guarantor hereunder.

Guarantor has read and consents to the signing of the Contract. Guarantor further agrees that
Contractor shall have the full right, without any notice to or consent from Guarantor, to make any and all
modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in
part, the liability of Guarantor hereunder.

Guarantor hereby expressly waives all defenses which might constitute a legal or equitable
discharge of a surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid
and unconditionally binding upon Guarantor regardless of (i) the reorganization, merger, or consolidation
of Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of
Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets
of Contractor to any other person or party, or (ii) the institution of any bankruptcy, reorganization,
insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of
Contractor as a bankrupt, or (iii) the assertion by the Government against the Contractor of any of the
Governments rights and remedies provided for under the Contract, including any modifications or
amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing
in the Government’s favor in law, equity, or bankruptcy.

Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any
right or remedy it may have against Contractor or other Guarantors under the Contract, or any
moadifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor,
or otherwise. Guarantor affirms that the Government shall not be required to first commence any action
or obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement
against Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment
of which is guaranteed hereunder and the payment of which by Contractor is in default under the
Contractor or under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that
Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by
Contractor is guaranteed hereunder.
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Guarantor agrees to assure that it shall cause this Performance Guarantee Agreement to be
unconditionally binding upon any successor(s) to its interests regardless of (i) the reorganization, merger,
or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or
dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock,
business, or assets of Guarantor to any other person or party, or (ii) the institution of any bankruptcy,
reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or
adjudication of Guarantor as a bankrupt.

Guarantor further warrants and represents to the Government that the execution and delivery of this
Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization,
Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee
Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of Directors,
Trustees, or any other management board which is required to participate in such decisions; and that the
execution, delivery, and performance of this Performance Guarantee Agreement will not result in a breach
of, or constitute a default under, any loan agreement, indenture, or contract to which Guarantor is a party
or by or under which it is bound.

No express or implied provision, warranty, representation or term of this Performance Guarantee
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies

whatsoever, except as expressly provided in this Performance Guarantee Agreement.

In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed
by its duly authorized officer, and its corporate seal to be affixed hereto on.

BECHTEL NATIONAL, INC.

Original Signed By
T. F. Hash, President

GUARANTEE AGREEMENT ON
BEHALF OF GUARANTOR

I, D.W. Price, certify that | am the Assistant Secretary of the corporation named as Guarantor herein; that
T.F. Hash who signed this certificate on behalf of the Guarantor, was then President of said corporation;
that said certificate was duly signed for and in behalf of said corporation, and is within the scope of its
corporate powers; that | have caused the corporate seal to be affixed hereto.

Original Signed By
D. W. Price, Assistant Secretary
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT H
TANK FARM CONTRACTOR STAFF AND SUBCONTRACTORS EMPLOYED ON THE WTP PROJECT

Staffing

The Tank Farm Contractor hired a total of 183 staff from BNFL Inc. and Bechtel National Inc. that were
previously supporting the Waste Treatment and Immobilization Plant (WTP) activities; approximately
138 are currently identified as available for transition to the WTP Contractor. Discipline and experience
are as follows:

INTERIM DESIGN CONTRACTOR EMPLOYEES EXPERIENCE
SUMMARY AS OF 8/30/00

AVERAGE
SENIOR JUNIOR YEARS YEARS
DISCIPLINE LEVEL LEVEL (1-5 Years) EXPERIENCE EXPERIENCE
Engineers:
Managers 2 0 18-30 18
Process Engineers 9 2 1-33 16
Civil/Structural 7 1 1-35 23
Mechanical 17 5 1-33 18
HVAC 21 0 7-35 25
Elect, I1&C 18 0 9-39 24
Architectural 2 1 1-21 13
Construction Engineering 1 0 9 9
Quality Assurance 2 0 25-30 28
Layout/Design 2 0 18-35 27
Subtotal 81 9
Designers:
Civil/Structural 3 1 4-36 21
Mechanical 19 2 3-34 21
HVAC 5 0 7-20 16
Piping 5 0 10-25 22
Elect, 1&C 2 0 14-35 23
Layout 9 2 2-15 7
Subtotal 43 5
Total 124 14
Total Interim Design 138
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Subcontracts

The Tank Farm Contractor placed subcontracts with 27 firms; providing about 260 total staff supporting
the design, science and technology, and ongoing operations roles. Most of the staff augmentation
contracts will be available for transition to the WTP Contractor. Summary of contracts, scope, and
numbers of staff identified includes:

Subcontractor Current Scope  Number of Staff
Associated Western Universities ~ Summer Interns 5
EnergX Staff Augmentation 2
ESG (ESG Technical Services) Staff Augmentation 3
Enabling Technology Staff Augmentation 1
Fircroft Staff Augmentation 51
Global Environmental Staff Augmentation 1
GTS-Duratek Staff Augmentation 19
Individual Consultants (7 each) Staff Augmentation 7

Doug Campbell
Gary Dukelow
Mike Fox
Bruce Hensley
William Roe

Gene Schroeder
John Deichman

Kelly Temporary Services Staff Augmentation 31
LATA (Los Alamos Technical Staff Augmentation 8
Associates)
Manpower Staff Augmentation 3
MCE (Mid-Columbia Engineering) Staff Augmentation 7
MH Chew Staff Augmentation 2
Noramtec Staff Augmentation 30
Onsite Engineering Staff Augmentation 15
Project Time & Cost Staff Augmentation 3
SAIC (Science Applications Staff Augmentation- 44
International Corp.) safety, permitting,

and design
Scientech Staff Augmentation 2
SCM Staff Augmentation 8
TRI (Technical Resources Staff Augmentation 13
International)
Vista Engineering Staff Augmentation 5
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Science and Technology Support

The Tank Farm Contractor will have established work orders with Savannah River Technology Center
(SRTC), GTS-Duratek (including the Vitreous State Laboratory (VSL) at Catholic University), Pacific

Northwest National Laboratory, and IBC, Inc. for significant Science and Technology (S&T) support to the
WTP Project in the following areas:

S&T Provider Scope
SRTC Chemical and radiochemical separations, waste form qualification
PNNL Chemical and radiochemical separations, waste form gualification
GTS-D Pilot melter testing, melter testing, and glass development
IBC, Inc. lon exchange media development and testing




WTP Contract Section J
Contract No. DE-AC27-01RV14136 Conformed Through Modification No. 216

SECTION J - LIST OF ATTACHMENTS
ATTACHMENT | — FUNDING PROFILE

Fiscal Year (FY) Budget Authority ($1M)*
2001 $ 348*
2002 $ 671+
2003 $ 676
2004 $ 682**
2005 $ 695**
2006 $ 487
2007 $ 614*
2008 $ 741+
2009 $ 690
2010 $ 690
2011 $ 740
2012 $ 840
2013 $970
2014 $ 890
2015 $ 790
2016 $ 600
2017 $ 380
2018 $ 355
2019 $ 240
2020 $63

*Includes Contractor Fee
** Actual Funding Amounts As of Modification No. A143
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SECTION J = LIST OF ATTACHMENTS
ATTACHMENT J
ADVANCE UNDERSTANDING ON COSTS

1. Allowable costs for WTP project-specific travel and relocation shall be in accordance with the
Bechtel Systems & Infrastructure, Inc. (BSII) policy dated January 1, 2010 (Revision 15), effective
January 1, 2010 (A164), submitted under BNI letter CCN 210586 dated December 30, 2009
(A164). However, payments made under 2.7 d) [previously 3.7 d) under Revision 3] and 3.17 c)
therein for tax assistance “gross up” shall be an unallowable cost prior to July 29, 2002, and an
allowable cost thereafter. (M134)

2. Allowable costs for WTP project-specific BNI employee permanent assignment compensation
benefit shall be in accordance with the BNI Project Assignment Incentive (PAI), Revision 10
(dated February 2008), effective April 01, 2008.

Historical Notes:

e The tax assistance portion "gross-up” of the PAlI, in effect until February 26, 2007, shall
be an unallowable cost. This “gross up” was eliminated with the issuance of PAI,
Revision 9.

e The minimum 150-mile limit for recruited college students from Washington State
University (Pullman Campus only) and Eastern Washington University (Cheney campus
only) is waived and PAI payments for such eligible recruited employees shall be
allowable, subject to other allowability tests required under the contract, until April 01,
2008, at which time the limit was eliminated with PAI, Revision 10. (M126)

3. During 2001, BNI implemented an internal Six Sigma Program to provide a clear means of work
process measurement and continuous process improvement that is expected to result in a net
overall reduction in incurred costs under the Contract. Costs to implement the BNI Six Sigma
Program are considered allowable costs under the Contract, subject to other required tests of
allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy
Acquisition Regulation.

4, Costs to implement the BNI Sharing For Success Program to enhance craft productivity and
reduce overall project costs are considered allowable costs under the Contract, subject to other
required tests of allowability under the Contract, the Federal Acquisition Regulation, and the
Department of Energy Acquisition Regulation.

5. Effective from the date of Contract award, facilities capital cost of money shall be an allowable
cost under the Contract, provided the criteria for allowability in FAR 31.205-10 are met.

6. Costs to implement the BNI Employee Recognition Program to support individual and team
accomplishments and encourage the achievement of Project goals are considered allowable
costs under the Contract, subject to other required tests of allowability under the Contract, the
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation.

7. Costs incurred in connection with hedging contracts entered into in connection with foreign
currency purchases, including but not limited to the purchase cost, rollover costs to adjust a
hedging contract to a new date in the event the payment date is delayed, and closure costs in the
event a procurement is canceled, are considered allowable costs under the Contract, subject to
other required tests of allowability under the Contract, the Federal Acquisition Regulation, and the
Department of Energy Acquisition Regulation.

8. Costs to implement the BNI Vanpool Program to encourage project craft and nonmanual
vanpooling are considered allowable costs under the Contract, subject to other required tests of
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allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy
Acquisition Regulation.

9. Costs incurred in connection with the Washington State Retrospective Rating Program connected
with Workers Compensation, including but not limited to surcharges, are considered allowable
costs under the Contract, subject to other required tests of allowability under the Contract, the
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation.

10. Multi-Employer Pension Plan (MEPP) (M152)

The costs and expenses of the Contractor’s participation in the Multi Employer Pension
Plan (MEPP) are allowable contract costs to the same extent as those costs are allowable
under Contract No. DE-AC06-96RL13200 (Fluor) through August 23, 2009, and Contract
No. DE-AC06-09RL14728 (MSA) thereafter (206).

In the event that the Contractor withdraws from the MEPP, in accordance with the terms
of the MEPP, the Contractor’s withdrawal liability, if any, shall be an allowable cost of the
Contract subject to availability of funds under the contract.

In the event that the MEPP is overfunded at the time of the Contractor’s withdrawal and
the Contractor does not receive a cash disbursement of its share of such overfunding,
ORP hereby waives the Contractor’s obligations, if any, under FAR 52.215-15(b) to make
payments to DOE, or otherwise adjust the Contractor’s allowable costs, with respect to
any amounts otherwise assessed in accordance with CAS 413-50(c)(12).

In the event that the Contractor becomes the last sponsoring employer of the MEPP, the
Parties shall modify this agreement to address appropriate termination provisions and
funding requirements.

This Advance Understanding shall be revised from time to time to incorporate any
changes in the those policies, practices, and procedures the related costs and expenses
related to the MEPP.

11. The following Pending Items and Trends are incorporated by reference in Modification A029.

Case
No.

Title

Issued to ORP

4

P1-24590-01-00065 Additional Security Badging Requirements

18

P1-24590-01-00093 Model Recovery, Maintainability, and RAMI Development

6

P1-24590-01-00099 Construction Emergency Response Plan (Addendum for FH site
emergency preparedness program)

21

P1-24590-01-00112 Addition of C2 Filtration (HEPA) to Pretreatment, LAW and
HLW Facilities

P1-24590-01-00117 Commissioning Maintenance Requirements

17

P1-24590-01-00118 Plant Operator Qualification & Training Facility

P1-24590-01-00119 Commissioning Materials & Vendor Support

P1-24590-01-00120 Commissioning Testing and Operations Requirements

P1-24590-01-00121 Risk Assessment and Reporting

19

P1-24590-01-00122 Analytical Laboratory and Temporary Laboratory Facilities

P1-24590-01-00131 Hazards/Accident Analysis Post PSAR Submittal

P1-24590-01-00133 Commissioning Procedure Writers

P1-24590-01-00135 QC Support to Commissioning

P1-24590-01-00136 Commissioning Training

PI1-24590-01-00138 Environmental Interface

P1-24590-01-00140 Operation Authorization Request (OAR) Development and
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Case
No. Title

Authorization Basis Maintenance

P1-24590-01-00142 Compliance with ISMS DEAR Clause, Safeguards and Security
P1-24590-01-00143 Pilot Scale Facility

10 |PI-24590-01-00147 Pulsed Jet Mixer Testing

16 |PI-24590-01-00150 LAW Canister Level Control

P1-24590-01-00153 Al-Incomplete WTP Conceptual Design — NOC & Sanitary

Sewer

P1-24590-01-00153 A2 — Incomplete WTP Conceptual Design — SAP & CAR
P1-24590-01-00153 B — Incomplete R&T WTP Conceptual Design work (5 Pis)

19 |PI-24590-01-00154 HLW Melter Cell Reconfiguration Due to LAB Reconfiguration

13 |PI1-24590-01-00165 Vitrification, Rheology & Regulatory Analysis for the Rework of

AZ-102 (Envelope B)

2 P1-24590-01-00170 LAW Annex Modifications

23 |PI-24590-01-00181 Operations & Maintenance C3 Area Temperatures

23 |PI1-24590-01-00194 Study Associated with C3 Temperatures

P1-24590-01-00197 Technical Integration Baseline Development Team

P1-24590-01-00201 LAW Throughput Increase to 45 MTG

P1-24590-01-00246 ES&H Fire Protection Support Program

27  |P1-24590-01-00278 Change in LAW Concrete and Structural Steel Quality Class

P1-24590-01-00309 Revised Scale-Up lon Exchange Resin Quantities

P1-24590-01-00311 Radiological Safety Support

3 P1-24590-02-00335 LAW Bubbler Failures Below the Melt Line

2001 Approved Trends

1 P1-24590-01-00173 Detailed Study & Process Plan for Resolving Mercury Issues in
Waste Feed

14  |PI-24590-01-00174 Maximum Achievable Control Technology

14  |PI-24590-01-00316 Mercury mitigation for LAW Melter & Offgas

14  |P1-24590-01-00327 Incorporate Activated Carbon Column in HLW Melter Offgas
P1-24590-01-00143 PT Integrated Pilot Facility — Infrastructure & Testing IX
Processes

2002 Approved Trends

12 |PI-24590-02-00341 Radiological Monitoring Standards Change from ANSI-N13.1-
1969 to 1999

7 P1-24590-02-00356 Critical Decision 3 — Extended Independent Review

22 |P1-24590-02-00358 Steam Reformer Technology Demonstration Acquisition

20 |PI1-24590-02-00382 Evaluate and Test CS & TC Exchange Resins

15 |PI-24590-02-00395 DOE Order 420.1 Fire Safety Impact Assessment Study
P1-24590-02-00396 Melt Pool Corrosion of LAW Bubblers (Part 2)
P1-24590-02-00398 Evaluation of Seismic Safety DOE 420.1 Impact
P1-24590-02-00405 LAB — Cost Reductions

PI-24590-02-00415 Initial Testing of Steam Reforming Waste Product
P1-24590-02-00431 DWPA Phased Approach

P1-24590-02-00447 Pour Tunnel Catch Tank

P1-24590-02-00453 Increase Pour Cave Cooling

PI-24590-02-00508 Sales and Use Tax

25 |PI1-24590-02-00516 Regulatory Compliance Matrix

P1-24590-02-00539 Lab Rad Effluent Line

P1-24590-02-00550 Develop Implementation Plan & Start Testing of Alt. Resins
P1-24590-02-00581 Mixing Tests and Computational Fluid Dynamic Modeling by
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Case
No. Title

R&T for PT and HLW

P1-24590-02-00586 Delete BOF Encapsulation Facility from WTP
PI-24590-02-00587 Modify BOF Spent Melter Staging Facility

P1-24590-02-00589 Eliminate BOF Melter Assembly Building

P1-24590-02-00590 Delete BOF Central Waste Storage Facility
P1-24590-02-00591 Eliminate BOF Administration Building from WTP Site
P1-24590-02-00601 Modification to HLW Melter Cave Support Handling System
Shielding/Containment and Decontamination

P1-24590-02-00635 Mercury — Sulfur Impregnation Carbon Tests
PI-24590-02-00637 Mercury R&T Studies

PI1-24590-02-00665 Replace Welded Sealing of LAW Containers with Mechanical
Sealing

P1-24590-02-00666 Eliminate Tc lon Exchange System (pending approval)
P1-24590-02-00688 Stage 1 Cs Alternative Resin Testing

P1-24590-02-00700 Develop Estimate for Implementing DOE Order 435.1
P1-24590-02-00706 2 + 2 Melter Option

P1-24590-02-00723 Commissioning and Training Cost Savings Initiatives
P1-24590-02-00725 Schedule Impact of Cumulative Changes

P1-24590-02-00728 Alternate Cesium lon Exchange Resin Testing: Stages Il & llI
P1-24590-02-00742 Develop Supplemental EIS Data Package
P1-24590-02-00744 Include Battelle R&T Sample Residue Handling & Disposal
P1-24590-02-00754 Foreign Travel Coordinator DEAR 952-247-70
P1-24590-02-00758 Replace Uniform Building Code with International Building Code

for Fire Proofing Design

P1-24590-02-00779 Trend Implementation Variance vs. Approved ROM
P1-24590-02-00782 R&T Testing of lon Exchange Pressure Drop Issue

All items above may have subsequent update revisions, interpretations, or other clarifications that are
agreed to by letter. Such updates shall be deemed to be incorporated by reference where stated.

12. The Contractor's Employee Referral Bonus Program is an allowable cost for a period of two
years, from March 26, 2007 to March 25, 2009, with a not-to-exceed total cost of $150,000. The
policies establishing the program, and the applicable time periods are:

e Program as contained in contractor letter, CNN 146882, dated March 13, 2007, applies to the
period March 26, 2007 through March 25, 2008.

e Program as contained in contractor letter CCN 162480, dated April 1, 2008, applies to the
period March 26, 2008 through March 25, 2009. (M086, M123)

13. The following requirements are incorporated into and made a part of this contract. Not-To-
Exceed amounts for these items have been authorized. The items listed in Table 13-A were
definitized by Modification No. A143. (M101) (M130) (M136) (A143) (M155)
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13-A. Not-To-Exceeds Definitized by Modification No. A143 (M155)

DOCUMENT ID.

TITLE

TN 24590-03-01341

Seismic Attenuation Study to Support ORP (M101)

TN 24590-03-01071

Testing (M101)

Maximum Achievable Control Technology/ Destructive and Removal Efficiency

TN 24590-03-01318

Supplemental LAW Treatment Study (M101)

TN 24590-03-01317

QA Testing of HEPA Filters at DOE Filter Test Facility (FTF) (M101)

TN 24590-03-01482

Earned Value Management System (EVMS) Criteria Crosswalk (M101)

TN 24590-03-01315

PTF Black Cell Access Trend (M101)

TN 24590-03-01213

Concentrate Receipt Vessels (CRV) Deletion (M102)

TN 24590-05-01906

PNNL Seismic Borehole Drilling Support (M102)

TN 24590-06-01930

Technical Feasibility Study of WTP Startup Sequencing (M098) (M130)

TN 24590-06-02430

Perform Impact Assessment of Borehole Data (M098) (M130)

BCP-24590-06-03419

Implementation of ASME NQA-1 2000 and QARD Revision 18 for performance
by BNI subcontractor Duratek, Inc. (M135)

ORP 08-AMD-213
(10/06/08)

(CCN 187713)
TN 24590-06-03628

Assembly Building Procurement (M141)

DOE ORP Direction to Cancel the Temporary Low Activity Waste (LAW) Melter

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)

DOCUMENT ID.

TITLE

DEFINITIZATION MODIFICATION NO.

BCP-24590-06-

Expansion of DWP Requirements (permit

02279 Modifications) (M122) (M130) AL93
ORP 08-NSD-011
(1075;,\__2)2/2(;8) (CCN ORP Direction to Implement New Preliminary
Safety Analysis Report (PSAR) Updates Al64
TN 24590-06- (M136)
03487
ORP 08-NSD-057
gé(gl.ilgll?s)zw) Direction to Implement New Safety
Classification Process for the Waste Treatment
TN 24590-06- and Immobilization Plant (WTP) (M141)
03752
ORP 08-NSD-059
(10/15/08) Direction to Implement New Justification for
(CCN 188217) Continued Design, Procurement, and Al64

TN 24590-06-

Installation (JCDPI) (M152)
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03753

Modification M090

& 09-AMD-205

(2%72/413/3(;8) (CCN Direction to Implement DOE 205.1A, Cyber
Security Management Program (M155)

TN 24590-06-

02145 & -02381

Modification M154
Direction to Implement Pretreatment

TN 24590-06- Engineering Platform (PEP) dry layup (M155)
04133

14. (Reserved)

15. (Reserved)

16. The following Advance Agreements are incorporated and made a part of this contract. (M130)

TITLE REFERENCES

Offsite Beryllium Medical Exam Costs (M130) CCN 150302 (06-ESQ-166; 28DEC06)

Relocation Costs Associated with Establishing a Frederick, | Advance Agreement signed by J. J.

MD WTP Project Office (M130) Short/C. E. Rogers 20JUL06; CCN
143197

Steps to Bring BNI Billings and DOE Financial System into | Advance Agreement signed by J. J.

Agreement (M130) Short/C. E. Rogers 24JUL06; CCN
143195

Costs Related to Safety Award to WTP Construction Site Advance Agreement signed by T. M.

Employees (M130) Williams/N. F. Grover 28NOV07; CCN
169002

Costs Related to WTP College Hire Conference (M130) Advance Agreement signed by T. M.
Williams/N. F. Grover 08AUGO07; CCN

169228

Costs Related to Per Diem Expenses for Certain Advance Agreement signed by T. M.

Employees (M130) Williams/N. F. Grover 03JULO7; CCN
169230

Costs Related to Living Away From Home Option Advance Agreement signed by T. M.

(LAFHO) (M130) Williams/N. F. Grover 12DECO07; CCN
169233

Costs Related to Voluntary Protection Program (VPP) Advance Agreement signed by T. M.

(M133) Williams/N. F. Grover 20JUN08; CCN
181338

Costs Related to Per Diem Expenses for Specific Advance Agreement signed by T. M.

Employees July 2008 (M134) Williams/N. F. Grover 18JULY08; CCN
184046

Construction Project Review Subsistence (A197) Advanced Agreement described in CCN
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224972 (270ct 10) and approved by R. L.
Dawson on 04NOV10; 10-AMD-370 (CCN
224972)

17. Dollar thresholds for obtaining Contracting Officer approval prior to BNI incurring costs for repair
or replacement of Government Property resulting from damage, and/or the need for unscheduled
non-routine corrective maintenance/rehabilitation — are specified in CCN 220281, Letter from N.F.
Grover to R.L. Dawson, “Contract Section J, Attachment J, Item 17 — Thresholds for Repair of
Government Property,” dated August 4, 2010 and are incorporated into this contract. The

Property Administrator is authorized to approve repairs costing less than $25,000. (M136) (M145)
(M186)

18. Inclusions from Equitable Adjustment Settlement. The Trends and Baseline Change Proposals
listed on Attachment J, Sub-attachment A are specifically included in the Statement of Release
with Modification No. A143, and are released from any further equitable adjustment. (A143)

19. Exclusions from Equitable Adjustment Settlement. The Modifications, Trends and Baseline Change
Proposals listed on Attachment J, Sub-attachment B are specifically excluded from the Statement
of Release with Modification No. A143, and may be eligible for equitable adjustment provided all
Contract change requirements are met. (A143)

20. All emergency-related repairs or emergency related maintenance on BNI leased facilities less than
or equal to $25,000, no CO approval is required. Alterations made to any BNI leased facility

greater than or equal to $100,000, CO approval is required (09-AMD-164 dated May 28, 2009;
CCN 200168). (M155)
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SECTION J — LIST OF ATTACHMENTS
ATTACHMENT K
LISTING OF WTP CONCEPTUAL DESIGN AND SUPPORTING INFORMATION

The following information associated with the Waste Treatment and Immobilization Plant (WTP) Conceptual
Design and Supporting Information is provided at http://www.hanford.gov/orp/procure/solicitations/index.html.

The information includes:
€) Process and Facility Design Documentation and Analyses

Facility Mass and Energy Balances
Process Description

Process and Facility Drawings
Systems Descriptions

Facility Descriptions

Facility Capability Studies

Facility Expansion Capability Study
Interface Control Documents

(b) Construction Planning

Engineering Execution Plan
Construction Strategy
Construction Mobilization Plan
Facility Acceptance Strategy

(© Technology Planning and Testing Information

Technology Development Plan
Tank Waste Sample Analyses
Technology Test Reports

(d) Waste Form Qualification Strategies

Products and Secondary Wastes Plan
IHLW Waste Compliance Plan

(e) Environmental Permitting Documentation

Dangerous Waste Permit Application

Environmental Plan

Risk Assessment Work Plan

Approach for Immobilized High Level Waste (HLW) Delisting

Approach for Immobilized Low Activity Waste (LAW) Land Disposal Restrictions (LDR)
Compliance

Environmental Report Revision

Q) Integrated Safety Management Program, Hazards and Safety Analysis Information
Documentation prepared for, and correspondence between the DE-AC06-96RL13308

Contractor Organization and the U.S. Department of Energy (DOE) Regulatory Unit can
be found at http://www.hanford.gov/osr/osr.asp.


http://www.hanford.gov/orp/procure/solicitations/index.html
http://www.hanford.gov/osr/osr.asp
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(9) Cost and Schedule Documentation

Integrated Master Plan
Government Fair Cost Estimate

(h) Quality Assurance

Quality Assurance Program Description
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT L
SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS

A — Bechtel Washington

SIC Code Description of SIC Major Group SDB Dollars Percentage**

N/A

B — Subcontractors

SIC Code Description of SIC Major Group SDB Dollars Percentage**
23 Apparel and other finished products made from fabrics $26,880 .0007
25 Furniture and fixtures 248,700 .0063
28 Chemicals and allied products 1,747,750 .0441
34 Fabricated metal products 9,564,827 2412
36 Electronic and other electrical equipment and

components, except computers 15,730,940 .3967

Measuring, analyzing, and controlling instruments;
38 photographic, medical, and optical goods; watches and

clocks 720,120 .0182
48 Communications 711,489 0179
50 Wholesale trade, durable goods 3,340,970 .0843
51 Wholesale trade, nondurable goods 2,403,444 .0606
59 Building materials, hardware, garden supply, and mobile

home dealers 491,220 0124
73 Business services 125,468 .0032
87 Engineering, accounting, research, management, and

related services 16,046,472 4047
89 Miscellaneous services 512,040 .0129

Subtotal *** $51,670,320 1.3032

C — Total (A + B)

SIC Code Description of SIC Major Group SDB Dollars Percentage**

23 Apparel and other finished products made from fabrics $26,880 .0007

25 Furniture and fixtures 248,700 .0063

28 Chemicals and allied products 1,747,750 .0441

34 Fabricated metal products 9,564,827 2412

36 Electronic and other electrical equipment and
components, except computers 15,730,940 3967
Measuring, analyzing, and controlling instruments;

38 photographic, medical, and optical goods; watches and
clocks 720,120 0182
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48 Communications 711,489 0179

50 Wholesale trade, durable goods 3,340,970 .0843

51 Wholesale trade, nondurable goods 2,403,444 .0606

59 Building materials, hardware, garden supply, and mobile
home dealers 491,220 0124

73 Business services 125,468 .0032

87 Engineeringl, accounting, research, management, and
related services 16,046,472 4047

89 Miscellaneous services 512,040 .0129
Subtotal *** $51,670,320 1.3032

Total Estimated Contract Value = $3,965,000,000 143

* SDB participation from industries eligible for the 10% Price Evaluation Adjustment
*x All percentages shown as a percent of the estimated total Target Cost
***  Total SDB target cost
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT M
DAVIS-BACON WAGE DETERMINATION

General Decision Number WA20080009, dated February 6, 2009 (M147) is hereby incorporated by
reference. (M147)
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT N
ALTERNATIVE DISPUTE RESOLUTION (M147)

Purpose: Contract Clause H.34, "Alternative Dispute Resolution" (ADR) provisions were
established to facilitate the early resolution of disputes. This procedure defines the agreed
continued ADR process for selection and utilization of a "Standing Neutral" (SN) in the instance an
agreement cannot be reached through informal negotiations.

Scope: In recognition of mutual interests, the U.S. Department of Energy, (DOE) and Bechtel
National, Inc. (BNI), "the Parties", shall use their best efforts to informally resolve any dispute,
claim, question or disagreement ("the issue"), by consulting and negotiating with each other in
good faith and attempting to reach a just and equitable solution satisfactory to both Parties. If an
agreement cannot be reached through informal negotiations, then such disagreement shall be
referred to the SN, pursuant to the

following selection and proceeding process.

Process: When informal negotiations reach an impasse, either Party may initiate the continued
ADR process, utilizing a SN, by issuing a written ADR proceeding notification to the other Party.
The Party issuing notice shall propose two (2) SN candidates for consideration by the other Party.
The proposed candidates shall have proven expertise in the area of disagreement. If a SN cannot
be agreed upon within ten (10) business days, the DOE Office of Dispute Resolution shall assist
the Parties in this selection. At any point during the ADR proceedings, either Party may acquiesce
to the other Party's position and the dispute shall be considered resolved.

It shall be incumbent on both Parties to fully discuss and demonstrate how the issue has or will
adversely affect that Party's ability to perform its contractual requirements in a timely and cost
efficient manner. Accordingly, within ten (10) business days of the ADR proceeding natification,
both Parties shall submit, in writing, a "Resolution Memorandum" (RM) to the other Party and SN
defining the issue and describing its recommendation for resolution. The RM shall address all
relevant facts, which would include, as appropriate, discussion regarding an alleged impact event,
work scope affected, and the contractual and equitable basis for proposed settlement. If any cost
and schedule adjustments are recommended, the basis for such adjustments shall be quantified.

Following RM review, the SN shall establish a meeting time and place for convening the ADR
meeting. The SN, not later than fifteen (15) business days following ADR proceeding notification,
shall issue an agenda for the meeting. The agenda shall allow each Party the opportunity to fully
explain its position regarding the issue and allow for an exchange of dialogue. The SN shall
ensure a meeting attendance sheet is completed and formal meeting minutes are issued to both
Parties within three (3) business days of the meeting date.

The Parties shall Jointly meet with the SN to discuss the issue. Each Party shall be allowed up to
three (3) representatives for meeting attendance, inclusive of a spokesman, to address the
technical, financial, and contractual merits of the issue. Each Party shall be free to select its own
representatives as it sees fit. The representative selections shall be identified in writing, by name
and title, to the SN and other Party within ten (10) business days following ADR proceeding
notification. The Parties and SN shall initially meet, at a mutually agreeable time and place, no
later than thirty (30) calendar days from the date of ADR proceeding notification. The need for
subsequent meetings shall jointly be agreed.

The SN shall evaluate all facts and provide a written settlement recommendation to both Parties
no later than ten (10) business days following the last meeting. The subject recommendation shall
discuss, as appropriate, the alleged impact event, perceived work scope affected, and cite its
contractual and equitable basis for settlement or rejection. In the instance certain cost and
schedule adjustments are recommended, the basis for such adjustments shall be quantified.
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Although the SN settlement recommendation shall be considered non-binding, in the interest of
early dispute resolution, both Parties shall seriously consider such advisement. The DOE
Contracting Officer (CO) shall issue the final DOE written dispute determination to BNI within five
(5) business days after receipt of the SN's settlement recommendation. BNI shall advise the CO,
in writing, of the acceptability of the DOE dispute determination within five (5) business days after
Its receipt. The SN shall be copied on all such correspondence.

At this point the ADR process, utilizing a SN, shall be considered closed. If the dispute has not

been resolved through the SN process, either Party may request resolution under the Disputes
Clause of the Contract.
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SECTION J - LIST OF ATTACHMENTS
ATTACHMENT O
LIST OF EXCLUSIONS OF EXCLUSIONS UNDER FAR 52.225-11 (b)(3) BUY AMERICAN ACT -
CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS

Material Description Modification No.

Purchases under $100,000 for construction material — replacement
parts that must be acquired from the original foreign manufacturer or
supplier, either directly or indirectly, because such parts are not mined,
produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality, or
use of domestic parts would invalidate manufacturer/supplier
warranties, or adversely affects the system safety or performance
function. The Contractor must use good faith efforts to acquire
construction material that complies with the Buy American Act, and
document justification and determination of inapplicability for use of
foreign materials in accordance with FAR 25.205(a); and paragraph
(c)(2) of this clause. DEAR 925.202 states that if the cost of the M184
materials is expected to exceed $100,000, the Head of the Contracting
Activity (HCA) shall approve the determination. The Contractor shall not
split acquisitions to avoid exceeding the acquisition threshold stated
herein. Acquisition of foreign construction material that exceeds the
$100,000 threshold, must be submitted to the Contracting Officer to
obtain HCA approval. BNI must submit an annual report to the
Contracting Officer for all foreign construction materials purchased
under this paragraph. The report shall state the materials, acquisition
price, vendor, and country of origin. The Contracting Officer reserves
the right to re-negotiate consideration in accordance with FAR 25.205(c)
if determined in the Government’s best interest.

Purchase of screwed ductile iron fittings and screwed cast iron fittings
for the WTP fire protection system under Subcontract No. 24590-CM-
HC1-PY21-00002. M189
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ATTACHMENT P
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COMPLETION DEFINITION SHEETS FOR INCENTIVE FEE C.1 ACTIVITY MILESTONE COMPLETION

INCENTIVE

The following Activity Milestones have been earned and schedule incentive fee paid as of modification

21x.

INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

COMPLETED MILESTONES
Milestone Date
Facility | Designation Function Description Approved | CY Fee Amount
LAB-01 |[1GTOOE0918 [Engineering |[Title Il Design Complete 01/30/09 | 2009 | $ 3,875,000
BOF-04 |[1GB16C1050 [Construction |Complete Installation of Cathodic Protection System 02/20/09 | 2009 | $ 3,875,000
PTF-02 |1GP12CFMO02 [Engineering [IFC Drawings for Concrete Walls EL 56 - 77 Ft 04/28/09 | 2009 | $ 3,875,000
LAB-02 |[1GT48P0921 [Plant Equip |Receive Waste Transfer System Equipment 04/29/09 | 2009 | $ 3,875,000
LAW-06 [1GL14C0915 [Construction |Erect Switchgear Building 10/15/09 | 2009 | $ 3,875,000
Receive and Accept Melter Cave 1 Crane Maintenance
HLW-02 |1GH48P0942 [Plant Equip |Shield Door HSH-DOOR-05 11/11/09 | 2009 | $ 3,875,000
PTF-01 |[1GP14CFMO01 [Engineering |DOE Approval of M-12 Closure 12/30/09 | 2009 | $ 3,875,000
HLW-05 [1GH13C1145 |[Construction |Erect Structural Steel EL O Ft - EL 14 Ft 01/20/10 | 2010 | $ 4,428,000
PTF-03 |1GP15CFMO03 |Engineering |PD Rack Design - IFC Complete 01/28/10 | 2010 | $ 4,428,000
LAB-04 [1GT47P1036 [Plant Equip [Receive Autosampler (ASX) Equipment 02/23/10 | 2010 | $ 4,428,000
HLW-01 |[1GHZZEQ0941 |Engineering |Complete HVAC Design (Title II) 09/15/10 | 2010 | $ 4,428,000
HLW-03 [1GHZZE1043 [(Engineering |Civil Engineering Design Complete (Title I1) 02/23/11 | 2011 | $ 2,500,000
SUBTOTAL $ 47,337,000
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

TO-BE COMPLETED MILESTONES

Milestone
Facility | Designation Function Description Date CcY Fee Amount
LAW-01 [1GL47P0922 [Plant Equip |Receive Offgas Mercury Adsorber, PA #09-A EL +48 10/19/09 [ 2009 ]| $ 3,875,000
LAW-03 [1GL46P1030 [Plant Equip |Melter #2 Lid+Bal of Components Ready for Assembly 06/15/10 | 2010| $ 4,428,000
BOF-02 |[1GB5MC1043 [Construction |Complete Construction Water Treatment Building 07/27/10 |2010| $ 4,428,000
LAW-02 [1GL36P1027 [Plant Equip |CATOX LVP-SKID-0002 Received +Ready to Install 10/06/10 (2010| $ 4,428,000
HLW-04 |[1GH36P1044 [Plant Equip |Receive and Accept Plant Wash Vessel: RLD-VSL-8 02/16/11 |2011| $ 2,500,000
BOF-01 [1GB47P1040 |[Plant Equip |Receive Anhydrous Ammonia System 02/25/11 |2011| $ 2,500,000
PTF-04 |1GP30CFMO04 [Construction |Set Hot Cell Frames for Areas 1, 24, and 25 07/19/11 |2011| $ 2,500,000
HLW-09 [1GH27C1249 [Construction |Set HEPA Filter Housing Installation at EL 14 Ft 08/31/11 |2011| $ 2,500,000
LAB-03 [1GT47C1356 [Construction |Complete Installation of Autosampler System 10/10/11 (2011 $ 2,500,000
HLW-07 |1GH15C1247 [Construction |Complete Pipe and Hanger Installation in PAO6 12/06/11 (2011| $ 2,500,000
HLW-10 |1GH36C1250 [Construction |Set Offgas Cat Oxidizers: HOP-SCO-1 and 4 12/07/11 (2011| $ 2,500,000
PTF-09 [1GP31CFMO09 [Construction |Set PT Vessel FEP-SEP-00001A/1B in Planning Area 02 01/10/12 |2012| $ 2,858,000
PTF-05 |[1GPZZCFMO05 [Engineering |C&l Design Complete 03/14/12 | 2012 | $ 2,858,000
BOF-03 |[1GB5JC1046 [Construction |Complete Chiller Compressor Plant Construction 03/22/12 |2012| $ 2,858,000
HLW-06 |1GH47C1146 [Construction |Set Offgas Carbon Adsorber 05/31/12 |2012| $ 2,858,000
PTF-08 |[1GP30CFMO08 [Construction |Set Remaining Pretreatment Vessel at EL 0 Ft 08/27/12 |2012| $ 2,858,000
PTF-07 |1GPZZCFMO07 |Engineering |Electrical Design Complete 09/04/12 | 2012| $ 2,858,000
HLW-11 |1GH27C1351 [Construction |Installation of HVAC Duct at EL 0 Ft Corridors 11/15/12 (2012| $ 2,858,000
BOF-06 |[1GB12C1253 [Construction |Complete Emergency Diesel Generator Base Slab 03/14/13 | 2013 | $ 2,500,000
PTF-10 [1GP12CFM10 [Construction |Complete Concrete Slabs at EL 56 Ft 03/19/13 | 2013| $ 2,500,000
HLW-12 |1GH14C1352 [Construction |Complete Annex Building Weathering 04/30/13 | 2013| $ 2,500,000
PTF-11 |1GP12CFM11 [Construction |Complete 5th Lift Walls 05/09/13 | 2013| $ 2,500,000
HLW-13 |1GH46C1453 [Construction |Set HEME Vessels 2A and 2B at EL 0 Ft 06/12/13 | 2013 | $ 2,500,000
PTF-14 |1GP30CFM14 [Construction |Set Filter Cave HEME / HEPA / Demister Equipment 11/05/13 | 2013 | $ 2,500,000
PTF-06 |1GP47CFMO06 [Plant Equip |Receipt of all PSA Pipe Racks 11/12/13 (2013| $ 2,500,000
HLW-08 [1GH15C1248 [Construction [Install Pipe and Hangers in PAO2B 12/04/13 [ 2013| $ 2,500,000
PTF-16 |[1GP15CFM16 [Construction |Complete Bulk In-cell Pipe Installation 01/30/14 |2014| $ 3,333,000
Receipt of Electrical Equipment in Control Building Electrical

PTF-15 |1GP28CFM15 (Plant Equip |Rooms 04/03/14 | 2014 $ 3,333,000
HLW-16 |1GH27C1556 [Construction |Set C2V/C3V Air Handling Units at EL 58 Ft 04/21/14 |2014| $ 3,333,000
PTF-13 |1GP27CFM13 [Construction |Air Handling Units EL 98 Ft 05/23/14 |2014| $ 3,333,000
PTF-12 |1GP14CFM12 [Construction |Install Roofing at EL 98 Ft 10/28/14 (2014 $ 3,333,000
PTF-18 |1GP30CFM18 [Construction |Set Hot Cell Major Equipment 10/30/14 (2014| $ 3,333,000
LAW-04 |[1GLO0C1505 [Construction |Complete Melter #1 Movement into Building 01/07/15 | 2015| $ 1,667,000
HLW-14 |1GH12C1454 [Construction |Placement of HLW Concrete Slabs at EL 58 Ft 01/12/15 |2015] $ 1,667,000
PTF-19 |[1GP14CFM19 [Construction |Complete Main Building Weathering 02/04/15 |2015| $ 1,667,000
LAW-05 [1GLO0C1515 [Construction |Complete Melter #2 Movement into Building 03/09/15 |2015] $ 1,667,000
PTF-17 [1GP11CFM17 [Engineering |Complete Pretreatment Design 03/24/15 | 2015] $ 1,667,000
HLW-15 [1GH46C1555 [Construction |Move Melter 1 into Building 04/22/15 |2015| $ 1,667,000
BOF-07 |[1GB28C1360 [Construction |Set(2) Emergency Diesel Generators 05/26/15 | 2015| $ 1,667,000
BOF-05 |1GBC2S1463 (Start Up Complete Elec Distrb Sys Testing MVE (Site Energization) 05/29/15 | 2015] $ 1,667,000
HLW-17 |1GH14C1557 [Construction |Complete Main Building Weathering 06/16/15 | 2015| $ 1,667,000
PTF-21 |1GPC2CFM21 |Construction |Construction Turnover of PIH Crane to Startup 08/10/15 | 2015] $ 1,667,000
PTF-22 |1GPC2CFM22 |Start Up Demonstration of Resin Addition to lon Exchange Columns 10/19/15 (2015| $ 1,667,000
PTF-20 |1GPCOCFM20 [Construction |Final System Turnover Complete 11/30/15 |2015] $ 1,667,000

SUBTOTAL $ 114,667,000
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

TO-BE COMPLETED MILESTONES

Milestone
Facility | Designation Function Description Date CY Fee Amount
SUBTOTAL (from prior page) $114,667,000
Construction Commence Turnover to Startup (Elec Sys

HLW-18 |1GHO0C1558 [Construction |Package) 05/26/16 | 2016 | $ 2,749,000
PTF-23 |1GPE2CFM23 [E&NS Submit FSAR 2016 Update 06/29/16 | 2016 | $ 2,749,000
HLW-20 [1GHC2S1660 [Construction |Final System Turnover Complete 09/22/16 | 2016 | $ 2,749,000
HLW-19 [1GHC2S1659 |[Start Up Demonstrate Canister Lid Weld 12/21/16 (2016| $ 2,749,000
TOTAL $125,663,000

The Activity Milestone Definition Sheets included in Section J, Attachment P of the contract are only those
associated with uncompleted Activity Milestones.




